









Type	Employer	Location	Supervisor	Valid From	Valid To	Status
PER-37165 SA-FM-098 Excavation & Ground Penetration Permit	Phoenix Power Pty Ltd	 Stage 6 / Stage 6	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37098 SA-FM-098 Excavation & Ground Penetration Permit	Top Gun Project Services	 Stage 6 / Stage 6 Park	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37131 SA-FM-098 Excavation & Ground Penetration Permit	Newlands Group (Civil)	 Stage 6 / Sewer main alignment stage 6	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37164 SA-FM-098 Excavation & Ground Penetration Permit	Phoenix Power Pty Ltd	 Stage 8 / Stage 8	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37132 SA-FM-098 Excavation & Ground Penetration Permit	Newlands Group (Civil)	 Stage 6 / Stormwater alignment stage 6	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37133 SA-FM-098 Excavation & Ground Penetration Permit	Newlands Group (Civil)	 Stage 8 / Stage 6-8	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37133 SA-FM-098 Excavation & Ground Penetration Permit	Newlands Group (Civil)	 Stage 6 / Stage 6-8	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress
PER-37133 SA-FM-098 Excavation & Ground Penetration Permit	Newlands Group (Civil)	 Stage 7 / Stage 6-8	(No Nominated Rep)	6:00 AM 12/01/2026	5:00 PM 16/01/2026	In Progress